

## Exhibit A - LJC Phase 2 Brief

### Law and Justice Center – Phase 2 Historic Courthouse Remodel

PURPOSE	Remodel an existing 19,561 Sq. Ft. courthouse annex and 19,473 Sq. Ft. historic courthouse next to the new courthouse addition. The Project will follow phased remodel: (Phase 2A) Annex and Cerbat Court, (Phase 2A ALT) Historic Courthouse basement, (Phase 2B) Historic Courthouse and Superior Court and (Phase 2C) Dome and Clock restoration.
FUNDING	✓ Approximately \$7.327 million available in Project budget.
SCHEDULE	<ul style="list-style-type: none"><li>✓ March 2023 – Construction Invitation for Bids for Phase 2A</li><li>✓ May 2023 – Construction Contract Award for Phase 2A</li><li>✓ August 2024 – Phase 2A and Phase 2B Project Completion</li><li>✓ TBD – Phase 2B Solicitation and Construction</li><li>✓ TBD – Phase 2C Solicitation and Construction</li></ul>
TEAM	<ul style="list-style-type: none"><li>✓ Mike Garmon, P.E. – Engineering Manager and Project Manager</li><li>✓ Butch Finkbeiner – Facilities Manager</li><li>✓ Morgan Michaels – Senior Procurement Officer</li><li>✓ Steven P. Latoski, P.E., PTOE – Public Works Director</li><li>✓ DFDG – Phoenix, AZ – Project Architect.</li></ul>
SITE	415 Pine Street, Kingman, AZ 86401

