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Mohave County Sheriff’s Substation Construction 
 
 
PURPOSE 
 
 
FUNDING 
 
 
 
SCHEDULE 
 
 
 
 
TEAM 
 
 
 
 
SITE 
 

Construct new 4,000 sq. ft. (est.) Mohave County Sheriff’s Substation to 
replace the existing substation at 3500 Highway 95 in Lake Havasu City. 
 

$2 million programmed for project completion including: 
✓ Sheriff’s Substation Design 
✓ Sheriff’s Substation Construction 
 
✓ June 2023 – Sheriff’s Substation Design Complete  
✓ July 2023 – Sheriff’s Substation Construction Invitation for Bids 
✓ September 2023 – Sheriff’s Substation Construction Contract Award 
✓ September 2024 – Sheriff’s Substation Project Completion 

 
✓ Butch Finkbeiner – Facilities Manager and Project Manager 
✓ Morgan Michaels – Senior Procurement Officer 
✓ Steven P. Latoski, P.E., PTOE – Public Works Director 
✓ Seabury Fritz Architects, Inc. – Fort Mohave, AZ – Project Architect. 
 

3500 Highway 95, Lake Havasu City, AZ 86404 
 

 

Exhibit D – Sheriff’s Office Sub-Station Brief 


